

PLEASANT AVE & 4TH STREET ROAD IMPROVEMENTS PROJECTS CALENDAR

- TRAFFIC CONTROL 1 day Fri 9/22/23 Fri 9/22/23
- 2 EROSION CONTROL 1 day Fri 9/22/23 Fri 9/22/23
- 3 REMOVALS 2 days Mon 9/25/23-Tue 9/26/23 2
- 4 EXCAVATION 3 days Wed 9/27/23-Fri 9/29/23 3
- 5 SUBGRADE PREP 2 days Fri 9/29/23-Mon 10/2/23
- 6 SELECT GRANULAR 3 days Tue 10/3/23-Thu 10/5/23.
- 7 CLASS 5 4 days Fri 10/6/23-Wed 10/11/23
- 8 CONCRETE 5 days Thu 10/12/23-Wed 10/18/23
- 9 BACKFILL/SITE REST. 2 days Thu 10/26/23-Fri 10/27/23
- 10 PAVING 1 day? Mon 10/30/23-Mon 10/30/23

If you have any questions, please contact Nolan Slagter or Sarah Van Dyken or any council member. All contacts are found on the City website. Prinsburgmn.org

Thank you.